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CARES Worker Web (CWW)
Eastern Region Rollout Timeline

Kick-Off Wisline 0%
Wisline Web Conference Call
9:00 - 12:00AM

CWW Security Setup Due Date
County personnel information
updated in WISA

Training Start Date
Access to PTS Training and CWW

Training Environment granted

Pre “Go-Live” Check-In 5

Conference Call

10:30 - 12:00AM

CWW Review Lab #1
Details: TBA

CWW “Go-Live” Datel!!
Workers can use CWW
Production Environment

CWW Review Lab #2
Location and Times TBA

Post “Go-Live” Check-In 5

.-|Agency Call
Details: TBA

CWW Mandatory Transition Date
All cases transitioned to CWW




